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Document Number

xxxx.999.00.001

Topic

The existing testng tools ,Panel* and "Gameboy" have to be merged into one configurable version.
Currently LGIC is interested in a special PANEL version.

Project Info

Manager: FR

Resources: FR, RK

Start: 05.04.2000

End: September

Manpower:

PS7 Status: --

History

Date Vers. | Author Description
16.03.00 001 |FR Initial

12.05.00 002 |RK effort calculation
25.05.00 003 |RK Recalculation, full franslation
Milestones/Deliverables

Date PS7 Name Description

1 Brief Problem Description:

LGIC would like to have their own costumer spezific PANEL solution. They have provided the keyboard layout
and the LCD display size and expect a panel with that design and corresponding  functionality: Key-Code
connection and graphical display response.

To avoid another proprietary ,isolated solution” only one new panel will be implemented with the functionality of
the former ,Panel’ and the ,Gameboy” insight This merged and extended ,xPanel* will have a configurable
layoutas well. The costumers himself should be able to do configuration and creation of new layouts.

At the same time the two existing mechanisms for transmission of graphical display data (MMITAP, Gameboy)
will be merged into one soluton.

2 Estimated Effort

The following table contains the currently estimated minimal efforts:
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Task Who Hours |Hours
finished

Tcl/Tk-Einarbeitung RK 12 10
Frame-Einarbeitung RK 36 29
Konzeptu. Spezifikaton xPanel RK 36 15
Tcl/Tk-Frontend implementation RK 24 8
C-Backend implementation RK 98 10
Know-How-Transfer ES/RK 2 2
Test RK 24
Userguide erstellen (mit Konfigurationsbeschreibung) RK 24
Summe 256 74
Ronny Kiessling (RK) currently works 12 hours a week.
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