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Project Info

Manager: FR, STW
Resources: RK

Start: 21.02.2001
End:

21.02.2001

- first ,empty® version of mux.c, mux.h, mux_pei.c

- adaption of drvconf.h, tst makefile etc. to include MUX as a driver below tif/tr

22.02.2001

- first ,empty® implemention of DTI-SAP in mux_pei.c

09.02.2001

- sending/receiving of prims implemented -> ready for test with UART-MUX

12.03.2001

- new concept with only one entity (MTST) and growing descriptor list implemented

ready for test with UART-MUX

16.03.2001

- charts added to description document

15.05.2001

- adaption and test with FRAME_2.3 started

15.08.2001 FRAME_2.3.6_MUX_1

- tested with NucWin-stack

CONDAT

© (Condat AG,
2000)

TU-CT: CC xxxx

Zuletzt gedruckt 3/8/2015
9:33:00 PM

1/1



