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Project Info 
Manager: FR, STW 

Resources:  RK 

Start: 21.02.2001 

End:  
 

21.02.2001 
- first „empty“ version of mux.c, mux.h, mux_pei.c 

- adaption of drvconf.h, tst makefile etc. to include MUX as a driver below tif/tr 

22.02.2001 
- first „empty“ implemention of DTI-SAP in mux_pei.c 

09.02.2001 
- sending/receiving of prims implemented -> ready for test with UART-MUX 

12.03.2001 
- new concept with only one entity (MTST) and growing descriptor list implemented -> 
ready for test with UART-MUX 

 16.03.2001 
- charts added to description document  

15.05.2001 
- adaption and test with FRAME_2.3 started  

15.08.2001 FRAME_2.3.6_MUX_1 
- tested with NucWin-stack  
 


